Page 1

Item & Category Method | # Bids

DGS
Item 1-C-MOD

State of Maryland

Month: October

Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Original Contract Amount Fund Source

$54,485,000.00

Using Agency Funds

BPW Award Approval
Date and Agenda Item
12/07/16; Item 1-C

Using Agency

Department of General Services
Catonsville District Court

Contractor Name, City State

Costello Construction of MD, Inc.
Columbia, MD

Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Catonsville District Court

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor and material to modify the sediment and erosion controls.

Complete Below - Contract Modifications Onl

Modification Date:

October 2, 2018;

Item 40-E-005 $37,861.11

Item & Category Method | # Bids

DGS
Item 2-C-MOD

Modification No. and $
Value of Mod. 31.

% Increase this Mod to
Original Contract

0.07%

Original Contract Amount Fund Source

$54,485,000.00

Using Agency Funds

Cumulative % Increase All New Contract Amount
Mods to Original Contract

$55,636,907.17

BPW Award Approval
Date and Agenda Item
12/07/16; Item 1-C

Using Agency

Department of General Services
Catonsville District Court

Contractor Name, City State

Costello Construction of MD, Inc.
Columbia, MD

Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Catonsville District Court

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor and material to connect 21 switched receptacles and tie into the building management system (BMS) in addition

to connections of two Automatic Temperature Controls (ATC) panels.

Complete Below - Contract Modifications Only

Modification Date:

October 2, 2018;

Item 40-E-006 $31,150.61

Item & Category Method | # Bids

DGS
Item 3-C-MOD

Modification No. and $
Value of Mod. 32

% Increase this Mod to
Original Contract

0.06%

Original Contract Amount Fund Source

$2,411,056.00

Using Agency Funds

Cumulative % Increase All New Contract Amount
Mods to Original Contract

$55,668,057.78

BPW Award Approval
Date and Agenda Item
07/19/18; Appendix A7

Using Agency

Maryland Department of Health
Spring Grove Hospital Center

Contractor Name, City State

Modern Construction Services, Inc.
Street, MD

Contract Identifier & Project Title
SG-000-182-003 - Ligature Risk Mitigation
Project

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to remove existing bedroom furniture in patient areas under construction. Also, included is a
twenty-one (21) day non-compensable time extension with a revised completion date of December 2, 2018.

Complete Below - Contract Modifications Only

Modification Date:

October 2, 2018;

Item 40-M-006 $32,247.00

Modification No. and $
Value of Mod. 11.

% Increase this Mod to
Original Contract

1.34%

Cumulative % Increase All New Contract Amount
Mods to Original Contract

$2,594,899.22

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;

I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency

Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension



Page 2 State of Maryland Month: October
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $604,658.00 Using Agency Funds 11/01/17; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
MA-000-150-001 - Fire Alarm System
Maryland Department of Health Freestate Baltimore Replacement

Thomas B. Finan Center Owings Mills, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to revise the fire alarm signal sequencing to match existing per ASI #4.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 8. Original Contract Mods to Original Contract

October 2, 2018;

Item 40-M-007 $49,159.00 8.13% 54.12% $931,923.59

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 5-M-MOD N/A N/A $287,980.02 Using Agency Funds 08/26/15; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B6400040 - Unarmed guard services at

Department of Human Services CSI Corporation of DC Baltimore County Office of Child Support

Baltimore County Office of Support Washington, DC

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will extend the current contract for an additional six (6) months at the Office of Child Support Enforcement to allow for the long
term contract to be awarded.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

October 2, 2018;

Item 40-S-001 $41,140.02 16.6% 16.6% $287,980.02

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $54,485,000.00 Using Agency Funds 12/07/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Department of General Services Costello Construction of MD, Inc. Catonsville District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to provide Bradley Washbar System at Lavatory fixture type L4 and LS5 in the public restroom in
lieu of the specified faucets and deletion of the electric hand dryers & soap dispensers as these are included with the Washbar System.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 33. Original Contract Mods to Original Contract

October 16, 2018;
Item 42-E-003 $41,702.81 0.08% 2.25% $55,709,760.59

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: October

Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD N/A N/A $2,351,100.00 Using Agency Funds 03/23/16; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
PZ-000-150-001 — Martin State Airport Air Crew
Department of Maryland State Police Hascon, LLC Training Facility
Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for all labor, materials and equipment needed to install an exhaust vent and all appurtenances for the elevator. The
revised contract completion date is May 30, 2018.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 49. Original Contract Mods to Original Contract

October 16, 2018;

Item 42-E-008 $76,405.95 3.25% 78.73% $4,202,120.21

Item & Category Method # Bids Original Contract Fund Source BPW Award Approval

DGS Amount Date and Agenda Item

Item 8-A/E-MOD N/A N/A $405,015.09 MCCBL2009/Item 012 11/01/17; Item 1-AE

Using Agency Contractor Name, City State Contract Identifier & Project Title

HT-000-100-201 — Design of Interpretive Exhibit
Department of General Services Ziger/Snead, LLP Structure
Jefferson Patterson Park and Museum Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for MDE approval for the Storm Water Management and Erosion and Sediment control as well as Chesapeake Bay
Critical Area Commission approval.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

October 16, 2018;

Item 42-E-012 45,842.00 0.11% 0.11% $450,857.09

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-A/E-MOD $725,022.00 MCCBL 2017; Item 105 12/07/16; Item 5-A/E

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B7400228 - Design for the Restoration,
Department of General Services Ziger/Snead, LLP Renovation and Tenant Fit-Up

Historic Annapolis Post Office Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for additional Architect and Engineering Services as required to compensate the A/E for extended Phase I construction
administration services beyond what was anticipated in the original contract.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 13. Original Contract Mods to Original Contract

October 16, 2018;

Item 42-E-013 $28,797.00 3.97% 32.83% $963,066.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: October
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 10-C 1 $115,000.00 POS 18 Item 008 10/16/18; Item 42-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-044-180-001 - Resurface Road and Parking Lot

Department of Natural Resources Mona Contracting, LLC
Greenwell State Park LaPlata, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract providing all labor, equipment, materials, supplies, insurance, etc., necessary to repair, re-grade and resurface the existing roads and
parking lots at Greenwell State Park in Hollywood, St. Mary’s County.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 20% State Funds/MCCBL 2017/108 Date and Agenda Item
Item 11-C-MOD $17,688,072.00 $5,950.76
80% Federal Fund/002 — CA 2018 - 09/21/16; Item 1-C
$23,803.04

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-722-160-004 — Design/Build Easton Readiness
Department of the Military Harkins Builders, Inc. Center

Easton Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides additional tonnage of stone and increased paving section at the MOV and POB lots.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 20. Original Contract Mods to Original Contract

October 23,2018;

Item 43-E-009 $29,753.80 0.17% 4.97% $18,566,319.82

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 12-C-MOD N/A N/A $8,090.00 HO00 19 77051 01 1498 03/07/18; Appendix A-2

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-103 - Industrial Hygiene Services for
Maryland Department of Health Green Street Environmental Emergency Mold Remediation
Deer’s Head Hospital Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for all labor, material, equipment, insurance, etc. as needed for the oversight, reporting and air testing of additional mold
remediation in Deer’s Head Hospital Center.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

October 23, 2018;

Item 43-M-003 $43,229.12 534.35% 4,505.33% $372,571.29

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: October
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 13-C-MOD $58,056.93 MCCBL 2013 Item 010 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brother, Inc. ta PBI Restorations repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material, equipment, etc. necessary to replace mold-impacted ceiling tiles, clean interior ducts, insulate pipes,
values, fittings and diffusers.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 19. Original Contract Mods to Original Contract

October 23, 2018;
Item 43-M-004 $188,5669.16 324.80% 4,905.41% $2,905,987.49

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 14-M-MOD $274,359.00 HO00 19 33541 0813 12/16/15; Item 1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B6400242 - Janitorial Services
Department of Human Services RGFCC dba Environkleen
Edward F. Borgerding District Court/Multi Fort Washington, MD
Service Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is to extend the current contract an additional six (6) months in order to award a long term contract.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

October 23, 2018;

Item 43-S-001 $42,942.00 15.65% 15.65% $371,301.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $54,485,000.00 107/MCCBL 2017 12/07/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Department of General Services Costello Construction of MD, Inc. Catonsville District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material, and equipment to undercut approximately three (3) feet of unsuitable soils at the North driveway and
replace the cut area with geo-fabric and structural fill.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 34. Original Contract Mods to Original Contract

October 30, 2018;

Item 44-E-002 $99,850.00 0.18% 2.43% $55,809,610.59

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 6 State of Maryland Month: October

Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 20% State Fund; MCCBL 2017/108 - Date and Agenda Item
Item 16-C-MOD N/A N/A $17,688,072.00 $20,784.26 09/21/16; Item 1-C
80% Federal Fund; CA 2018, Item 002
$38,137.04
Using Agency Contractor Name, City State Contract Identifier & Project Title
M-722-160-004 - Design/Build Easton Readiness
Department of the Military Harkins Builders, Inc. Center
Easton Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for all labor and material to construct the MOV lot with 10” of RC6 stone and 7.5 inches of WWF reinforced 6500 PSI
concrete.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 21. Original Contract Mods to Original Contract
October 30, 2018;

Item 44-E-005 $103,921.30 0.59% 5.55% $18,670,241.12

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 17-C-MOD $3,219,998.45 Item 12/MCCBL 2012 05/02/18; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-065-130-001 - Restoration of Historic
Department of Natural Resources W.M. Davis, Inc. Lighthouse

Point Lookout State Park Leonardtown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for all labor and material necessary to abate additional asbestos drywall material. Also, included is a ten (10) day mom-
compensable time extension with a revised completion date of October 27, 2019.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

October 30, 2018;

Item 44-E-007 $26,217.45 0.81% 0.81% $3,245,998.45

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 18-C-MOD $85,570,000.00 Using Agency Funds 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for all labor and material to remove existing domestic water pump and install new skid pumps. Also upgrades the
electrical service to accommodate the new pumps.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 58. Original Contract Mods to Original Contract

October 30, 2018;

Item 44-E-011 $130,800.00 0.15% 7.66% $92,127,810.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 7

Item & Category Method | # Bids

DGS
Item 19-C-MOD

N/A N/A

Original Contract Amount

$85,570,000.00

State of Maryland

Procurement Agency Activitéf Report |
Reporting A

€nc

TDepdrtment of

Fund Source

Using Agency Funds

Month: October

Year: 2018

eneral Services

BPW Award Approval
Date and Agenda Item
10/07/15; Item 1-C

Using Agency

Maryland Department of Education
Enoch Pratt Free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Risk Services, Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the costs associated with the Form G Shelving previously approved under Change Order #50. This change order will
include the following: MD State Tax not included under CO#50; Credit for Shelving not included and Cost for Shelving that was excluded from CO

#50.
Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 59.
October 30, 2018;

Item 434-E-012 $190,123.00

Item & Category Method | # Bids
DGS

Item 20-C-MOD

Original Contract Amount

$85,570,000.00

Original Contract

0.22%

Fund Source

Pratt Library Funds

Mods to Original Contract

7.89% $92,317,933.00

BPW Award Approval
Date and Agenda Item
10/07/18; Item 1-C

Using Agency

Maryland Department of Education
Enoch Pratt Free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Risk Services Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, materials and equipment necessary for the installation of additional AV equipment and the upgrading of

existing infrastructure, electrical and data system within the building at agreed upon locations.

Complete Below - Contract Modifications Only

Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. 60. Original Contract Mods to Original Contract

Modification Date:

October 30, 2018;

Item 44-E-013 $174,446.00 0.20% 8.09%

Item & Category Method | # Bids Fund Source

DGS

Original Contract Amount

New Contract Amount

$92,492,379.00

BPW Award Approval
Date and Agenda Item

Item 21-C-MOD N/A N/A

$85,570,000.00

MCCBL 2018/Item 116

10/07/15; Item 1-C

Using Agency

Maryland Department of Education
Enoch Pratt free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Risk Services, Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials and equipment necessary for the installation/application of the approved wood stain on all
remaining millwork to be installed in the final phase of the project.

Modification Date:
Value of Mod. 61.
October 30, 2018;

Item 44-E-014 $189,945.00

Modification No. and $

% Increase this Mod to
Original Contract

0.22%

Complete Below - Contract Modifications Only

Cumulative % Increase All New Contract Amount

Mods to Original Contract

8.31% $92,682,324.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 8 State of Maryland Month: October

Procurement A%ncy Activitéf Report = Year: 2018
Reporting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 22-C-MOD $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor, material, equipment, etc. necessary to maintain air quality in the building for mold remediation in areas as
directed by the Industrial Hygienist. Also maintaining (change filters, monitoring, and cleaning) 69 HEPA filtered air scrubbers units through the
hospital (including in mold remediation work areas.) Finalize and prep 2 north hospice for clearance sampling. Begin and complete 2" large phase of
hospice and the final cleaning of the auditorium.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 20. Original Contract Mods to Original Contract

October 30, 3018;

Item 44-M-005 $194,768.94 335.48% 5,240.89% $3,100,756.43

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 23-C-MOD $539,410.00 104/MCCBL16 12/20/17; Ttem 5-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
TK-003-150-001 - Underground Tank
Department of Maryland State Police Apex Companies, LLC Replacement

Barrack J Rockville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides for all labor, equipment and material required to cap existing gas line and install new gas line for the new natural gas
generator. This also includes a ninety (90) day non-compensable time extension resulting in a revised completion date of January 20, 2019. The
original BPW agenda item incorrectly labeled this a Maintenance Contract. It is a Construction contract and has been corrected.

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

October 30, 2018;

Item 44-M-006 $50,721.00 9.40% 17.97% $636,356.00

tem & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 24-M-OPT $131,690.00 HO00 19 33151 0814 09/16/15; Item 6-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B9400216 - Snow Removal Services

Department of general Services Ferguson Trenching Co., Inc.
Annapolis State Office Complex Odenton, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the 3" option of four to providing snow removal services for the Annapolis State Office Complex and 100 Community Place
in Annapolis, MD.

Complete Below - Contract Modifications Only

Modification Date: Value of Option 3. % Increase this Mod to Cumulative % Increase All New Contract Amount
Original Contract Mods to Original Contract

October 30, 2018;

Item 44-S-001 $131,690.00 100% 300% $588,997.50

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




